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SW 60th Avenue  

Traffic Circle Improvement Project 
 
Three traffic circles will be constructed along SW 60th Avenue at 

the intersections of SW 104th Street, SW 111th Street and SW 

116th Street.  Construction of the first circle on SW 104th Street 

commenced in July 2014 and was completed in August 2014.  

Commencement of the additional two circles is expected to occur 

in March 2015 and be completed by June 2015 assuming the 

Village Council authorizes the Notice to Proceed at the March 17, 

2015 meeting. 

 

Project History 
 

On February 8, 2011, the Village Council directed that the Village Manager seek the services of a traffic 

engineer to conduct a traffic calming study of SW 60th Avenue from SW 94th Street to SW 120th Street.  

Commencing in August 2011, the Village contracted the traffic engineering firm of McMahon and 

Associates to work with Village citizens, staff and elected officials to conduct the study.  In addition to 

data collection and analysis, McMahon and Associates developed a public involvement plan that 

provided three resident workshops held before the Village’s Transportation Advisory Committee on 

November 14, 2011, December 12, 2011 and January 17, 2012.  During those meetings, residents 

living along the length of SW 60th Avenue and at the cross streets were invited to participate and review 

potential traffic calming options. 

 

In addition, because Miami-Dade County retains jurisdiction for approval of any traffic calming 

measures, McMahon and Associates also worked closely with County staff utilizing the guidelines of the 

Miami-Dade County Street Closure and Traffic Flow Modification Manual to develop a palate of potential 

solutions of appropriate treatments for the road. 

 

The SW 60th Avenue Traffic Calming Study was completed and presented to the Village Council on 

February 21, 2012.  The study recommended introducing traffic calming treatments implemented in three 

phases which included circles, chicanes and mid-block medians.  Based on the recommendations of the 

study, the Village Council directed that funding be included in the Fiscal Year 2012-13 budget for design 

and construction of Phase 1 of the study.  Phase 1 consists of the construction of three large traffic circles 

(14’ radius) at the intersections of SW 104th Street, SW 111th Street and SW 116th Street.   The Village 

Council directed that subsequent phases of the plan (Phases 2 & 3) should only be constructed after a 

follow‐up speed study indicated the need for more traffic calming treatments (i.e. chicanes, mid-block 

medians, mini-circle at 102nd Street).   
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SW 60th Avenue Traffic Calming Study Timeline 
 Feb 

2011 

Mar 

2011 

Apr 

2011 

May 

2011 

June 

2011 

July 

2011 

Aug 

2011 

Sep 

2011 

Oct 

2011 

Nov 

2011 

Dec 

2011 

Jan 

2011 

Feb 

2012 

Village Council 

commissions study 
X             

Request for Proposal 

process  
 X X X X X        

McMahon & Assoc. 

contracted 
      X       

Study Development       X X X X X X  

Resident Workshops          X X X  

Village Council 

accepts study 
            X 
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In early spring 2013, the Village Council authorized an Interlocal Agreement with Miami-Dade County 

for the maintenance of the three proposed traffic circles and employed the engineering services of David 

Plummer and Associates for the design of the circles.  In August 2013, upon completion of the 

construction plans for the three circles, staff notified and held a meeting with residents living at the 

affected intersections to review the plans and provide an opportunity to make adjustments and offer 

further input. 

 

The Village Council allocated a total of $210,000 in the FY 2013-14 Budget for the construction of the 

three traffic circles.  On September 30, 2013, letters were mailed out to all residents living on SW 60th 

Avenue inviting them to attend the October 8, 2013 meeting during which the Village Council formally 

authorized the SW 60th Avenue Traffic Circle Improvement Project; and gave first priority for construction 

to the circle at SW 104th Street based in resident input. 

 

Final design plans were submitted to Miami-Dade County for review in January 2014 and permits were 

approved by the County in March 2014.  On June 10, 2014, the Village Council awarded the contract 

to build the circles to Maggolc, Inc. in the amount of $191,305 and authorized the Village Manager to 

issue a Notice to Proceed on the construction of the 104th Street circle.  That circle was constructed 

during the summer months so as not to coincide with Pinecrest Elementary School traffic and was 

completed in August 2014.   

 

 
 

SW 60th Avenue Traffic Circle Improvement Project Timeline 
 Feb 

2012 

Mar 

2012 

Apr 

2012 

May 

2012 

June 

2012 

July 

2012 

Aug 

2012 

Sep 

2012 

Oct 

2012 

Nov 

2012 

Dec 

2012 

Jan 

2013 

Feb 

2013 

Village Council 

approves Phase 1 
X             

Village Council 

approves Budget 

Appropriation for 

design 

       X      

 

 

Dedication of SW 104th 
Street Traffic Circle - 

October 13, 2014 
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 Mar 

2013 

Apr 

2013 

May 

2013 

June 

2013 

July 

2013 

Aug 

2013 

Sep 

2013 

Oct 

2013 

Nov 

2013 

Dec 

2013 

Jan 

2014 

Feb 

2014 

Mar 

2014 

Village Council 

approves Interlocal 

with County  

X            

 

Plummer & Assoc. 

contracted for design 
X            

 

Design Plan 

Development 
 X X X X X       

 

Resident Meeting      X  X      

Village Council 

approves budget for 

construction of  

Phase 1 

      X      

 

Village Council 

Approves 

Construction 

       X     

 

County reviews plans 

and issues permit 
          X X X 

 

 Apr 

2014 

May 

2014 

June 

2014 

July 

2014 

Aug 

2014 

Sep 

2014 

Oct 

2014 

Nov 

2014 

Dec 

2014 

Jan 

2015 

Feb 

2015 

Mar 

2015 

April 

2015 

Invitation to Bid 

Process 
X X            

Maggolc, Inc. 

contracted for 

construction 

  X           

Construction of 104th 

St Circle 
  X X X         

 

 

 

 

 

 

Future Action 
 

It is anticipated that the Village Council will authorize the Village Manager to issue a Notice to Proceed 

for the construction of the two remaining circles located at SW 111th Street and SW 116th Street during 

the March 17, 2015 Village Council meeting.  If authorized, construction is anticipated to commence in 

late March 2015 and be completed by June 2015. 
 

 Apr 

2014 

May 

2014 

June 

2014 

July 

2014 

Aug 

2014 

Sep 

2014 

Oct 

2014 

Nov 

2014 

Dec 

2014 

Jan 

2015 

Feb 

2015 

Mar 

2015 

April 

2015 

Resolution 

authorizing two 

remaining circles 

postponed 

          X   

Village Council 

approves 

construction of two 

remaining circles 

           T  

 


